STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 12/6/2010  Pags 1of2
TO: Pete Siegenthaler, Prin TE / FILE:  EA. 04 -0120F4
CO-RTE-PM SF-80-13.2/13.9

FROM: Kannu Balan, Senior TE FED. NO.

CCO# 154 | SUPPLEMENT#  ( | Category Code: CHPT | CONTINGENCY BALANCE (incl. this change)  $172,932,044.81
COST: $0.00 INCREASE [ ] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES []NO

$0.00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Concrete Deficiencies CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
L T " © Thi . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Wrlginal Glonfraet Time: Time:Ad], FipsChangs: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) 0 Day(s) 501 Day(s) 20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Resolution of a specification issue related to mass concrete, which on one occasion did not meet the temperature
requirements in the Contract. The mass concrete exceeded the requirements of Special Provisions Section 10-1.45,
“CONCRETE STRUCTURES,” subsection “MASS CONCRETE,” subsection “Thermal Control Plan” for the W2 Cap Beam’s
pour 3 median deck and the top 3 ft of the diaphragm and East/West walls. The maximum temperature at the center of the
concrete mass peaked at 75°C, which exceeded the allowable maximum temperature of 65°C, due to a faulty cooling loop.
Per the Special Provisions, the Contractor shall pay $100 per m3 for the 561.76 m3 deficient concrete, revise the Thermal
Control Plan, and provide proof of soundness of the suspect concrete placed. The Contractor transmitted letter #694 dated
September 30, 2008, and a technical report by CTL dated August 29, 2008. The technical report provides analyses of the
concrete temperatures in the mass concrete, the PCC chemistry, and the potential detrimental effects the high temperature
may have had on the concrete qualities required under the contract. The report prepared under PE license (Civil #67953)
concluded that the elevated temperature will not effect the long term durability of the concrete. The Department’s due
diligence, including review of the facts and recommendations by METS, was culminated in Department letter #2921 dated
November 5, 2008, accepting the Contractor’'s recommendations.

The Contractor did not meet the requirements of Special Provisions Section 90-9 “COMPRESSIVE STRENGTH,” subsection
“GENERAL,” for the Cable Tie-Down Cover Slabs. As the result of a single compressive strength test at the maximum age
specified or allowed is below 95% of the specified strength the Contractor shall pay $20 per m3 for the 4.8 m3 deficient
concrete. Per the test results, the concrete achieved a compressive strength of 6,720 psi compared to the 8,700 psi required
per contract. The Design JV has evaluated the covers for the tested concrete strength and approves the covers as fit-for-
purpose.

Since the cost for these change order items has been included in Contract Change Order (CCO) No. 160 resolution costs, the
net payment in this change order is zero.

A determination of the delay in completion of the contract due to work specified by Contract Change Order 154 has been
made in CCO 160; therefore, no adjustment of time is warranted by reason of this change order.

This change order resolves Request For Information (RFI) No. 1959 with respect to the changes listed above.

This change order has concurrence from Peter Siegenthaler (Principal TE), Marwan Nader (Design JV), and Ken Beede
(METS). Maintenance concurrence is not required for this change.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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CONCURRED BY: ESTIMATE OF COST
enshuorE i Date THIS REQUEST TOTAL TO DATE
Bridge Engineer: Date ITEMS $0.00 $0.00
sl ol FORCE ACCOUNT $0.00 $0.00
Project Engineer: HQ Materials, Ken Beede Date 11/5/10 | AGREED PRICE $0.00 $0.00
Project Manager: Date ADJUSTMENT $0.00 $0.00
FHWA Rep.: Date TOTAL $0.00 $0.00
; FEDERAL PARTIGIPATION
Environmental: Date
; - ) [] PARTICIPATING [] PARTICIPATING IN PART NONE
Qther {speoiy): PCE, Pete Siegenthaler, Prin TE_ Date 10/7/10 [ ] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify): i
er (5peals) Designiof Rectid, Marwan Nader, Date 1115/00 | oot sFREGATION | mor than ote Funding Souresor B1E. fis)
District Prior Approval By: Date [Jcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident ngin er's Signature: Date
=10
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